

Proceedings of meeting to review progress of implementation of Waste Management Plans & revision of the Plans under the Chairmanship of Principal Secretary, Science, Technology & Environment, GoP held on 08.08.2019 at 12:30 PM in Conference room of PSCST, MGSIPA, Chandigarh

List of participants is annexed as Annexure-A

Item no. 1 Review of progress of implementation of Action Plan for Solid Waste Management

1. Review of Plan Activities

The progress of the key activities could not be assessed during the meeting due to non-availability of the monthly progress data. The officer of PMIDC informed that the data/information for the month of July, 2019 will be submitted within 2 days.

2. To review Gaps identified by CPCB in Solid Waste Management Plan

Deliberations on the following issues pertaining to solid waste management mentioned in the Gap Analysis report were held-:

Sr. no.	Name of Activity	Indicator specified by CPCB	Observations/ Decisions
1	Action Plan to cover Rural/Hilly terrains.	Y/N	DRDP was directed to submit the Action Plan on Solid Waste Management covering rural areas within next 7 working days. The Action Plan must delineate the activities to be undertaken and responsible agencies along with timelines.
2	Action plan for management of legacy waste	Y/N	No specific strategy included in the Action Plan. However, this activity is being reviewed on monthly basis.
3	Action plan to cover management of 100% MSW generated in the State	Y/N	DLG and DRDP to authenticate the 100 % coverage of the MSW and inform accordingly, so as to incorporate the same in Action

			Plan.
4	Status of CCTVs at dump sites	Y/N	DLG to inform the status & progress of the activity along with target and timelines.
5	Details of Model Towns/Cities/Villages identified for development.	Details to be provided	Details to be incorporated in the Action Plan.
6	Tapping of Drains with appropriate measures to prohibit entry of solid/plastic waste	% drains covered	Activity already included in the Action Plan as key activity and progress being assessed on monthly basis.
7	Integration of informal waste collectors in solid waste management system	% ULBs/ Village panchayats covered	Already included in the Action Plan as key activity and progress being assessed on monthly basis.
8	Status of bye laws incorporating the provision of these rules.	Y/N	<p>The issue pertaining to the notification of the Model Bye- laws along with the user fee was also discussed in the meeting.</p> <p>The representative of the DLG informed that bye- laws could not be notified till date.</p> <p>Chairperson directed to expedite the process and also directed to upload the said byelaws on the website of DLG.</p>
9	Status of User fee been imposed	Y/N	DLG informed that the penalty/user fee criteria shall be a part of bye laws only.
10	Status of notification regarding use of RDF in industrial units located within 100	Y/N	DECC to convene follow-up meeting with the stakeholder departments and agencies for finalizing the draft notification of

	Km.		use of RDF.
11	Status of State Level Advisory Body	Y/N	SLAB has already been notified by DLG vide notification dated 11/07/2017.
12	Percentage of ULBs/Village Panchayats covered in Annual report	Percentage of ULBs/Villages covered	Chairperson considers it necessary to incorporate the data/details in the Action Plan.

3. Follow-up Actions in pursuance of the decisions of NGT Committee

Sr No	Activity	Review/Decision
1	Strategy for strict compliance by bulk waste generators	The Chairperson desired to hold the separate meetings with DLG for strategizing the strict compliance to be made by BWGs and to devise road map for reaching out to form at least one model city and town. DLG to devise a strategy to involve maximum no. of BWGs by contacting associations and conducting awareness programs.
2	Strategy for carrying out remediation in the old dump sites	DLG must evolve some strategy for carrying out remediation in the old dump sites.

Item no. 2 & 3 Review of Implementation of Action Plan for C&D Waste Management and Plastic Waste Management

1. Review of Plan Activities

The progress of the key activities could not be assessed during the meeting due to non-availability of the monthly progress data. The officer

of PMIDC informed that the data/information for the month of July, 2019 will be submitted within 2 days time.

2. To review Gaps identified by CPCB in Plastic Waste Management Plan

The gaps mentioned by CPCB were discussed and it was directed that DLG shall submit the data pertaining to utilization of plastic waste in terms of % by weight for recycling, in road construction, waste to oil and co-processing in cement plants, so as to incorporate the same in Action plan.

Item No. 4 Review on the Implementation of Action Plan for Bio-Medical Waste Management, Hazardous Waste Management and E-Waste Management

1. Review of Plan Activities

The monthly progress data pertaining to the activities of Biomedical Waste Management, Haz. waste Management and E-Waste Management in the prescribed proforma was submitted by PPCB during the meeting and the same is being assessed by DECC.

2. To review Gaps identified by CPCB in Bio-Medical Waste Management Plan

Sno	Name of Activity/Gap	Responsible Agency	Review/Decision
1	Action to cover the unauthorized bedded as well as non bedded HCFs.	PPCB	PPCB to devise the road map for reaching out to cover all the unauthorized HCFs under the rules.
2	Untimely submission of Annual Reports under BMW Rules, 2016.	PPCB	PPCB was sensitized regarding the issue.

Besides above, it was decided to revise the existing action plans on waste management. He directed that the revised action plan must bring into light the key activities based on the latest NGT orders & latest updated monitoring formats.

Detailed deliberations were held and following major decisions were taken:

1. Development of EPMS/MIS system be expedited for the effective monitoring of the key activities.

2. DRDP to prepare the plan for management of solid waste and plastic waste in rural areas.
3. Separate meetings with DLG be conducted to discuss & prepare the strategy for strict compliance by BWGs and to discuss and prepare the road map for reaching out to form at least one model city / town pertaining to the solid waste management.
4. DECC to revise the Action Plans for Waste Management for six types of Waste in light of latest Orders of Hon'ble NGT and updated summary sheets.

Meeting ended with vote of thanks.



List of Participants

- i. Er. Krunesh Garg, Member Secretary, PPCB
- ii. Er. Pardeep Gupta, Chief Environmental Engineer, PPCB
- iii. Dr Naresh Kumar, Assistant Director (WM), PMIDC
- iv. Sh Tejpal Singh, Executive Engineer, DRDP
- v. Dr Manav Singh, Department of Health and Family Welfare
- vi. Er. Anuradha Sharma, Environmental Engineer, DECC
- vii. Dr. Rupali, Scientist-C, PSCST
- viii. Er. Jitin Joshi, AEE, DECC